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House Hearing Room 4

AGENDA

- Call to Order

- Approval of Minutes of March 22, 2000.

- DIRECTOR'S REPORT (if necessary).

1. DEPARTMENT OF HEALTH SERVICES/ARIZONA DEPARTMENT OF ADMINISTRATION -
A. Reports on Arizona State Hospital Construction Project.
B. Report on FY 2000 and FY 2001 Southern Arizona Mental Health Center Building Renewal

Allocation Plans.

2. DEPARTMENT OF CORRECTIONS/ARIZONA DEPARTMENT OF ADMINISTRATION - Review
Infrastructure Construction for New Southern Regional Prison Complex at Tucson.

3. ARIZONA BOARD OF REGENTS - Review Revised Multi-Year Bonding Plan for Arizona State
University.

4. ARIZONA STATE PARKS - Consider Approval of Additional FY 2000 Enhancement Fund Monies
for the Continued Development of Kartchner Caverns State Park and Report on the Status of the Park.

The Chairman reserves the right to set the order of the agenda.

May 10, 2000

People with disabilities may request accommodations such as interpreters, alternative formats, or assistance with physical
accessibility.  Requests for accommodations must be made with 72 hours prior notice.  If you require accommodations,
please contact the JLBC Office at (602) 542-5491.
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DATE: May 10, 2000

TO: Representative Robert "Bob" Burns, Chairman
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Gina Guarascio, Fiscal Analyst
Lorenzo Martinez, Senior Fiscal Analyst

SUBJECT: REPORTS ON ARIZONA STATE HOSPITAL CONSTRUCTION PROJECT

Request

Pursuant to Laws 2000, Chapter 1 the Arizona Department of Administration (ADOA) and the Department of
Health Services (DHS) are providing a quarterly status report on the Arizona State Hospital demolition and
construction project.  Further, ADOA is reporting on Phase I of a design-build procurement method for the
Arizona State Hospital (ASH) project.

Recommendation

This report is for information only, and no Committee action is required.  Chapter 1 requires ADOA to report
to JCCR on exceptions from the procurement code.  The design-build procurement method was an exception
from the code when Chapter 1 was enacted.  Laws 2000, Chapter 135, however, changed the law and now
design-build is an allowable option for all construction contracts.  Phase I of the design-build procurement
method is a no cost activity and would not obligate the state.

Analysis

Background
Laws 2000, Chapter 1 appropriated $20,000,000 a year over 4 years from the Budget Stabilization Fund (BSF)
for the demolition, renovation, and construction of the Arizona State Hospital.  Chapter 1 requires that the BSF
be repaid from any upfront tobacco settlement monies received by the state.  The project is subject to review
by the JCCR, including review of the request for proposals and proposals of buildings, review of the entire
plan before construction is started and quarterly updates of the project.  ADOA is to use the appropriations to
provide at least 176 new civil beds at ASH, and to renovate and expand ASH facilities to address physical
plant needs for civil and forensic populations, an adolescent unit, and sexually violent offenders.

(Continued)
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ADOA and DHS are required to report at the end of each quarter to the Committee on the status of the Arizona
State Hospital project.  Chapter 1 further required the creation of an Arizona State Hospital Capital
Construction Commission to review and make recommendations on the project.  The Commission was
appointed May 1.  Attachment 1 provides a list of members that have been appointed to the ASH Construction
Commission.  The Commission has scheduled its first meeting for May 25, 2000.  Given that the Commission
is required to be involved in the planning for the new facility, ADOA and DHS were not able to start some
phases of the project.  Since the Commission has been appointed, we would expect project planning to move
forward more rapidly.

Planning
ADOA and DHS are developing a comprehensive plan for the demolition and construction process.  The
agencies will present this plan to the Arizona State Hospital Capital Construction Commission at its initial
meeting.  Contracts have been negotiated for design of plans to demolish existing buildings, re-route utilities
and abandon tunnels.  An asbestos survey, a required step before asbestos abatement can begin, is currently
underway.  Both ADOA and DHS have been meeting with ASH staff, residents and family members of
residents to develop design requirements for the new hospital.

Procurement
Laws 2000, Chapter 1 exempts ADOA from the procurement code for the project, but requires ADOA to
report any variances from the procurement code to JCCR and the Arizona State Hospital Capital Construction
Commission.

ADOA is proposing the use of a design-build procurement method.  According to ADOA, the use of design-
build will help attract top quality bidders with proven records for similar projects.  It is unlikely the time
savings usually associated with design-build would be realized given that the appropriations are spread over 4
years.  In order to expedite construction, most capital projects require the majority of funding to be available in
the early stages of construction.

At the time of the ADOA submission, the procurement code required the architectural and engineering
(design) component of a construction project to be bid separate from the construction component.  However,
under Chapter 135, the design-build procurement method is an allowable option for all construction contracts.
Chapter 135 was enacted with an emergency clause.  Design-build allows the design and construction
components of a project to be combined and bid together by design-build teams.  Phase I of the ADOA
proposal would request submissions detailing qualifications from design-build teams.  If qualified submissions
are received, ADOA will develop a list of the 3 most qualified teams.  This phase is a no cost activity for the
state.

Phase II of the ADOA proposal would include the Request for Proposal (based on fixed price/best quality
criteria) and bidding process.  Only the 3 teams selected from Phase I would be involved in this phase.  The
proposal would remain consistent with Laws 1998, Chapter 278, by paying a stipend of 0.02% of the contract
price (industry standard) to the 2 teams not selected.  Given that the total project funding is $80,000,000, a
0.02% stipend would equate to $16,000.  Chapter 135 allows the stipend to be higher than the proposed 0.02%.
Phase II would require formal JCCR review before any activity is started.
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DATE: May 10, 2000

TO: Representative Robert "Bob" Burns, Chairman
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Gina Guarascio, Fiscal Analyst

SUBJECT: REPORT ON FY 2000 AND FY 2001 SOUTHERN ARIZONA MENTAL HEALTH CENTER
(SAMHC) BUILDING RENEWAL ALLOCATION PLANS

Request

The Department of Health Services, Southern Arizona Mental Health Center (SAMHC) submits its FY 2000 and FY
2001 Building Renewal allocation plans.

Recommendation

The JLBC Staff recommends a favorable review for the FY 2001 building renewal allocation plan.  The FY 2000
report is for information only and no Committee action is required.  The JLBC Staff notes, however, that the
proposed plan appears reasonable and complies with legislative intent.

Analysis

Laws 1986, Chapter 85 established the Joint Committee on Capital Review (JCCR) and charged it with developing a
Building Renewal formula to guide the Legislature in appropriating monies for maintenance and repair of state
buildings.  A.R.S. § 41-1252 requires JCCR review of the expenditure plan for Building Renewal monies.  JCCR
has not consistently reviewed these plans in the past.  Given that portions of the FY 2000 plan have already been
implemented, the FY 2000 expenditure plan is submitted for informational purposes only.  The FY 2001 expenditure
plan is submitted for formal review.

FY 2000 Building Renewal Allocation
Laws 1999, Chapter 2, 1st Special Session appropriated $68,800 in FY 2000 from the Southern Arizona Mental
Health Center Building Fund to DHS.  SAMHC, located in Tucson, is a mental health facility originally owned and
operated by the State of Arizona.  In FY 1996, the center’s operations were privatized and the facilities are now
leased to a private provider.  The lease payments are deposited in the SAMHC Fund for building renewal costs.
While the DHS plan shows they originally estimated a higher amount, the appropriated amount represents 100%
funding of the building renewal formula.  SAMHC plans to use its FY 2000 allocation on the following projects:

Unanticipated Emergency Repairs, Replacements and Expenses $15,000
Upgrade Fire Alarm System to Meet Building Codes $41,800
Re-roof section of Administration and Clinic Buildings $12,000

$68,800
(Continued)
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FY 2001 Building Renewal Allocation Plan
Laws 1999, Chapter 2, 1st Special Session appropriates $71,700 in FY 2001 from the Southern Arizona Mental
Health Center Building Fund to SAMHC.  The appropriated amount represents 100% funding of the building
renewal formula.  SAMHC plans to use its FY 2001 allocation on the following projects:

Unanticipated Emergency Repairs, Replacements, and Expenses $15,000
ADA Compliance/Accessibility $18,700
Upgrade Fire Alarm System to Meet Building Codes $38,000

$71,000

Both the FY 2000 and FY 2001 appear reasonable and are consistent with legislative intent.
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DATE: May 10, 2000

TO: Representative Robert “Bob” Burns, Chairman
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Brad Regens, Senior Fiscal Analyst

SUBJECT: REVIEW INFRASTRUCTURE CONSTRUCTION FOR NEW SOUTHERN REGIONAL
PRISON COMPLEX AT TUCSON

Request

The Arizona Department of Administration (ADOA) requests the Committee give a favorable review of the scope,
purpose and estimated cost of infrastructure construction at the New Southern Regional Prison Complex at Tucson
(Tucson II).  In addition, ADOA requests the Committee approve the release of $17,000,000 from the prison
construction appropriation (Laws 1999, Chapter 2, 1st Special Session) for infrastructure construction.

Recommendation

The JLBC Staff recommends that the Committee give a favorable review of the request.  The JLBC Staff also
recommends that the Committee request ADOA not to begin construction of any permanent buildings and that
ADOA return for Committee review before proceeding beyond infrastructure construction.  While we recommend a
favorable review, the JLBC Staff does have some concerns regarding the timing of this review.  Statutorily, ADOA is
permitted to request Committee review of the new prison project after extensive architectural design has been
completed.

In retrospect, the legislation should have required ADOA to receive Committee input on the new complex prior to
ADOA expending $9,000,000 for design.  ADOA has already contracted to design Tucson II differently than the
Lewis Complex at Buckeye.  As a result, the cost of architectural fees are higher than if we had re-used the Lewis
plans.  The Executive believes, however, that we will recoup that cost through lower construction and operational
expenses.  Nonetheless, it would have been useful to receive Committee input on the issue at an earlier stage of the
process.

Analysis

Background

During the 1999 legislative session, state trust lands south of Tucson, next to the current Arizona State Prison
Complex (ASPC) - Tucson, were designated as the site for a new state prison complex.  ADOA was directed to
purchase the land and construct the new prison.  However, when the state trust land was auctioned, as required by the
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state Constitution, a private party outbid ADOA and acquired the property.  ADOA’s negotiations with the new
property owner to acquire the site were unsuccessful.  As a result, the Executive requested the Committee approve
the initiation of condemnation proceedings.  The Committee approved the Executive’s request at the March 22, 2000
meeting.

ADOA and the Office of the Attorney General have initiated condemnation.  The state has taken possession of the
property but the final acquisition price has not yet been determined.  At this time, it is still unknown what the final
price will be or when the proceedings will be completed.

ADOA Request

The 1999 Capital Outlay Bill (Laws 1999, Chapter 2, 1st Special Session) requires ADOA to submit a bed plan (by
security level) and the scope, purpose and estimated cost of the new state prison complex to JCCR before any
expenditures for construction.  Based on the winning bid, the complex will include infrastructure, complex buildings,
3 1,100-bed Adult Male Level III units with 100 lockup beds for each unit and 1 1,100-bed Adult Male Level IV unit
also with 100 lockup beds.  The plan also includes the option to accommodate a fifth unit in the future.  Based on the
winning bid, ADOA’s planned expenditures for the project are as follows:

SOUTHERN REGIONAL PRISON COMPLEX
AT TUCSON COST ESTIMATE

Item Estimated Cost
Land Acquisition $676,500
Architectural/Engineering Fees 12,600,000
General Contractor 107,373,200
Inmate Construction Program 25,534,900
Infrastructure/Sitework 27,091,200
Project Support 9,241,900
Contingency      10,420,300
     Total $192,938,000

The following table details the total capital appropriation for Tucson II, by fiscal year and fund source.

SOUTHERN REGIONAL PRISON COMPLEX
AT TUCSON CAPITAL APPROPRIATIONS

Fund Source FY 2000 FY 2001 FY 2002 FY 2003 Total
General Fund $              0 $                0 $64,980,800 $   8,119700 $  73,100,500
Corrections Fund 21,980,800 21,957,400 21,950,000 21,950,000 87,838,200
Federal Funds 1,100,000 28,900,000 0 0 30,000,000
Special Services Fund 0 0 1,000,000 0 1,000,000
ACI Fund 1/                 0                   0     1,000,000                   0       1,000,000
     Total $23,080,800 $50,857,400 $88,930,800 $30,069,700 $192,938,700
____________
1/ Arizona Correctional Industries Fund

ADOA does not currently have a schedule for when construction of the actual prison complex would begin.  At this
time ADOA requests the Committee review the department’s infrastructure plan.  ADOA is proposing to:
•  Extend the road from ASPC-Tucson to Tucson II (includes bridging a wash);
•  Extend the utilities;
•  Extend the water system and drilling wells;
•  Grade the site;
•  Construct area fencing.

ADOA’s request is based on the need to initiate infrastructure construction to enable the project to proceed even if
federal environmental regulations change.  In January 2000, the federal guidelines were changed regarding
environmental studies required by landowners to determine potential impacts on pygmy-owls.  Landowners are now

(Continued)
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required to conduct owl surveys for two consecutive springs prior to initiating any construction.  If the federal
regulations were to change again prior to the state initiating construction of the new prison, the state would be
required to meet the new guideline before construction could begin.  The department believes that if the state meets
the current regulations and begins construction at the site, the state would be grandfathered under the current
guidelines.

To complete the infrastructure construction detailed above, ADOA estimates the following costs (none of the
project’s construction components have been bid):

INFRASTRUCTURE CONSTRUCTION COSTS

Item Estimated Cost
Architect/Engineer Fee $9,000,000
Offsite Road, Grading, Wells and Utilities 7,000,000
Project Support      1,000,000
     Total Cost $17,000,000

Funding for the infrastructure construction would come from the prison construction appropriation in the 1999
Capital Outlay Bill (Laws 1999, Chapter 2, 1st Special Session).

The Executive has indicated that prison construction beyond the infrastructure is dependent on the prison population.
The Department of Corrections’ FY 2000 and FY 2001 budgets are based on a growth of 132 new inmates per
month, however, actual monthly growth thorough April 2000 has been 12 inmates per month.  In addition, while the
bed capacity deficit at the end of April was (1,709) beds there are over 2,000 funded but non-operational beds at the
Lewis Complex (Buckeye).  Also, 400 privately-operated DWI beds are scheduled to come on-line in June 2000 and
an additional 1,000 privately-operated beds are scheduled for June 2001.  As a result, there is not a pressing need to
immediately begin construction of the prison facility beyond infrastructure construction to maintain federal
environmental permits.

JLBC Staff Recommendation

Based on the information provided by ADOA, the project components are consistent with the intended scope and
purpose of the appropriation.  The project’s components (architect/engineering, construction, sitework and support)
appear comparable relative to the cost estimates for the Lewis Complex.  While the $10,000,000 cost estimate for
architectural/engineering fees and project support appears high for the scope of the infrastructure construction
project, approximately $9,000,000 has already been obligated for the overall complex design and project oversight.
ADOA has already bid and awarded the architectural design of the new facility.  In addition, the architect/engineer
has provided the state with detailed complex and infrastructure design specifications.  ADOA has included the cost
to date for complex design in the estimated infrastructure construction cost.

Although statutorily ADOA could award the architectural design contract for the new prison prior to JCCR review,
we feel Committee input would have been beneficial.  Previously, the Committee has encouraged the use of
prototype designs to reduce the construction cost.  ADOA has chosen not to use the prototype units developed for the
Lewis Complex.  While contracting for new complex designs generated additional architectural costs, ADOA
believes the monies will be recouped in construction and operation savings.  Nonetheless, we believe Committee
input would have been useful at an earlier stage in the project development.

While the JLBC Staff recommends a favorable review of ADOA’s request, we also recommend that the Committee
request ADOA not to begin construction of any permanent buildings without further JCCR review.  We include this
as part of our recommendation as the ADOA submission letter includes reference to constructing Arizona
Correctional Industries buildings and a wastewater treatment facility.  ADOA has stated in follow-up discussions
with JLBC Staff that no permanent buildings will be constructed as part of the infrastructure construction phase.
However, because ADOA’s request refers to building construction, we recommend the Committee request ADOA to
limit the level of construction to the amount necessary to maintain the federal environmental permits and that ADOA
return for Committee review before proceeding beyond the infrastructure construction.

RS:BR:jb
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DATE: May 10, 2000

TO: Representative Robert "Bob" Burns, Chairman
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Lorenzo Martinez, Senior Fiscal Analyst

SUBJECT: REVIEW REVISED MULTI-YEAR BONDING PLAN FOR ARIZONA STATE UNIVERSITY

Request

Pursuant to Laws 1996, Chapter 334, the Arizona Board of Regents (ABOR) requests Committee review of
revisions to the Multi-Year Bonding Plan for Arizona State University (ASU).

Recommendation

The JLBC Staff recommends a favorable review of the revisions to the plan.  Consistent with Chapter 334, any
future revisions to the bonding plan shall be reviewed by the Committee prior to the approval of subsequent bonding
projects.  The JLBC Staff has requested that any university projects financed through the issuance of Certificates of
Participation (COP) be submitted to the Committee as informational items.

Analysis

Laws 1996, Chapter 334 authorized ABOR to issue up to $245,400,000 in revenue bonds for the universities under
its jurisdiction.  The Committee gave a favorable review to the initial plan in May 1997.  In December 1999, the
Committee gave a favorable review to revisions in the University of Arizona plan.  The current distribution of
bonding authority from Chapter 334 is listed in Table 1.

Table 1

(Continued)

Planned Annual Bond Issues
1997 1998 1999 2000 2001 2002 Totals

ASU $         -- $45,000,000 -- $40,000,000 $15,000,000 $     -- $100,000,000
NAU 30,900,000 -- -- 23,900,000 -- -- 54,800,000
U of A -- -- -- 23,683,000 30,000,000 36,900,000 90,583,000

TOTAL $30,900,000 $45,000,000 -- $87,583,000 $45,000,000 $36,900,000 $245,383,000
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Table 2 lists the requested ASU revised annual bond issues.

Table 2

ASU is requesting changes to the projects listed in its original plan.  ASU chose not to issue any bonds in 1998 as
was submitted in the original plan.  Instead, ASU has revised its project list and has not issued bonds until FY 2000
(the Committee approved a student housing bond project at its March 2000 meeting).  Table 3 lists the projects that
were included in the original plan and the projects being requested under the revised plan.

Table 3

Bond issuances for three projects have been scaled back or eliminated from the original plan in order to increase the
allocation for Infrastructure Improvements and Major Building Maintenance by $27,500,000.  Table 4 lists the
revisions to these projects.

Table 4

ASU plans to finance the reduced bond amounts for the Parking Structure VII and the Learning Commons Building
with COPs.  The Old Main Restoration project is being funded with gifts and a FY 1999 Building Renewal
allocation.

The debt service on the bond issuances will be paid from academic and auxiliary revenues.  Academic revenues are
generated from tuition.  Auxiliary revenues are generated from the operations of various “enterprise” activities, such
as residence halls and parking services.  Of the $100,000,000 in bonding authority for ASU, $81,000,000 is
classified as academic and $19,000,000 is classified as auxiliary.

ASU estimates an additional on-going General Fund requirement of approximately $1,200,000 per year for the
Mediated Classroom/Social Science Building when fully operational in FY 2004.  This estimate is based on full-year
operating costs and includes new building renewal requirements.  The remainder of the projects do not have a

(Continued)

Revised ASU Bond Issues
2000 2001 2002 Total

ASU $15,000,000 $75,000,000 $10,000,000 $100,000,000

Project Bonds to be Project Bonds to be
Reviewed May 1997 Total Issued Requested May 2000 Total Issued
On-Campus Student Housing Dev. 15,000,000 15,000,000 On-Campus Student Housing Dev. 16,200,000 15,000,000
Mediated Classroom/Social Sciences Bldg 35,500,000 35,500,000 Mediated Classroom/Social Sciences Bldg 35,500,000 35,500,000
Parking Structure VII 15,000,000 15,000,000 Parking Structure VII 4,000,000 4,000,000
Academic Renovations Phase I 3,000,000 3,000,000 Academic Renovations 8,000,000 8,000,000
Academic Renovations Phase II 5,000,000 5,000,000
Major Bldg Maintenance/Infrastructure
    Phase I 5,000,000 5,000,000 Infrastructure Improvements Phase I 17,700,000 17,700,000
Major Bldg Maintenance/Infrastructure
    Phase II 5,000,000 5,000,000 Infrastructure Improvements Phase II 10,000,000 10,000,000

Major Building Maintenance 9,800,000 9,800,000
Learning Commons Building 15,000,000 15,000,000
Old Main Restoration 4,500,000 1,500,000

     TOTAL 103,000,000 100,000,000      TOTAL 101,200,000 100,000,000

ASU Revised Bond Issues
Revised Original Difference

Parking Structure VII $4,000,000 $15,000,000 $(11,000,000)
Learning Commons Building 0 15,000,000 (15,000,000)
Old Main Restoration 0 1,500,000 (1,500,000)
Major Bldg Maintenance/Infrastructure Improvements 37,500,000 10,000,000 27,500,000
   TOTAL $41,500,000 $41,500,000 $                0
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General Fund impact.  However, tuition revenues not set aside by ABOR for debt service may be available to offset
General Fund appropriations for university operating budgets.  Therefore, any increases in debt service requirements
from issuing academic revenue bonds or COPs could have a potential impact on the amount of tuition revenues
available to offset General Fund appropriations for operating costs.

Under current statutes, JCCR has review and approval authority for university bonding projects and capital projects
funded with state appropriations.  However, there is no legislative oversight required for university projects financed
with COPs.  Given that some of the projects in the original ASU bonding plan will now be financed partially or
wholly with COPs and that these (and possibly future) projects could have General Fund impacts, the JLBC Staff
has requested that any university projects financed with COPs be submitted to the Committee as informational
items.

Excerpts from the multi-year bonding plan on background, strategic directions, and debt service schedules for
individual projects are attached.  The entire plan is available for review upon request.
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DATE: May 9, 2000

TO: Representative “Bob” Burns
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Chris Earnest, Senior Fiscal Analyst

SUBJECT: CONSIDER APPROVAL OF ADDITIONAL FY 2000 ENHANCEMENT FUND MONIES
FOR THE CONTINUED DEVELOPMENT OF KARTCHNER CAVERNS STATE PARK
AND REPORT ON THE STATUS OF THE PARK

Request

The Arizona State Parks Board requests Committee approval for the release of $2,932,900 in FY 2000 State
Parks Enhancement Fund (SPEF) monies.  The monies will be used for the completion of the lower chamber
caverns at Kartchner Caverns State Park.  Also, pursuant to Laws 1998, Chapter 297, the Arizona State Parks
Board is providing the quarterly project status and financial report on Kartchner Caverns State Park.

Recommendation

The JLBC Staff does not recommend approval of the release of additional SPEF monies until further
information is received on the project’s overall cost.  The added $2.9 million cost is for an additional 24
months of construction.  The Parks Board, however, is either unwilling or unable to provide an estimate of the
overall remaining costs of the Kartchner project which is not scheduled for completion until November 2003.
While we understand the tentative nature of cost estimates in cavern construction, we believe the Committee
should be able to evaluate the incremental cost of $2.9 million in the context of the current best estimate of the
total remaining cost.  If the Parks Board does not know the total remaining cost of Kartchner development, the
Committee should at least be aware of that in making its decision.  Any State Parks Enhancement Fund monies
spent for Kartchner ultimately diverts funding for other state parks projects.

The lower caverns were originally targeted to open in September 2001.  After reviewing a report on roosting
bats in the caves, Parks Staff now estimate it will be November 2003 at earliest before the cave will open to the
public.  The bats sensitivity to light and noise have caused developers to alter construction plans.

(Continued)
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Analysis

As of FY 2000 quarter ending March 31, 2000 a total of $28,532,900 has been allocated to the park’s
development from 5 fund sources.  Of this amount, all but $1,814,500, or 6.4% of the total, has been expended
or encumbered.  The following table summarizes these amounts by fund source and percentage allocations:

Kartchner Caverns Construction Development Funding
(As of March 31, 2000)

Fund Source
Approved
Amount Percent

Unobligated
Balance

General Fund $   3,500,000 12.3% $               0
Enhancement Fund 17,212,000 60.3% 1,185,900
Heritage Fund 5,174,500 18.1% 628,600
State Highway Fund 2,445,700 8.6% 0
National Recreational Trails Fund         200,700     0.7%                 0

TOTAL $28,532,900 100.0% $1,814,500

In addition, State Parks is requesting an additional $2,932,900 of FY 2000 SPEF revenue be relased for
continued construction costs.  The State Parks Enhancement Fund (SPEF) consists of revenue from park user
fees.  Pursuant to A.R.S. § 41-511.11, one-half of the fund balance is earmarked for park acquisition and
development subject to approval of the JCCR.  (The remaining one-half of SPEF revenues are subject to
appropriation and are used for operating costs at state parks.)  Initially, the development monies are to be used
for the completion of Kartchner Caverns and for the lease-purchase payments of Tonto Natural Bridge State
Park.  Once these purposes have been completed, the development half of the fund will become appropriated.

The following table outlines the $2.9 million request:

Estimated FY 2000 Enhancement Fund Revenues
Available for Kartchner Caverns Development

FY 2000 Estimated Revenue $6,588,000
Less one-half for operations 3,294,000
Less Tonto Natural Bridge Lease-Purchase      (361,100)

Balance Available for Kartchner Caverns  Development $2,932,900

The additional $2,932,900 being requested would increase the total development budget to $31,465,800.  The
requested amount will cover additional operating, material, and engineering costs of the lower chambers for 24
months.  Monies will also be used for utility improvements throughout the park.  Enhancements to the
campground water supply as well as increased electrical needs will be addressed.

There are currently no estimates of the remaining costs to complete the lower caverns.  As such, the JLBC
Staff is reluctant to recommend approval of this issue.  Enhancement Fund monies spent developing Kartchner
Caverns are done so at the expense of other state parks acquisition and development projects.  Prior to
approving the release of more SPEF monies, the Committee may wish to discuss the amount Parks Staff is
willing to devote to this project relative to other development needs throughout the state.

(Continued)
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Project Timeline

A project timeline is required as part of the quarterly updates on Kartchner development.  Parks Staff
originally targeted September 2001 for completion of the lower caverns. After reviewing a report on the effects
of construction on roosting bats in the cave, completion is now targeted for November 2003.  The delay is due
to the bats’ sensitivity to light and noise.  Because both factors are present during cave trail construction,
development staff will curtail construction to accommodate the bats. During the roosting months between May
and September, no construction will occur.  The targeted date assumes that construction will be at a reduced
level in May and September when the bats are arriving and departing.  If, however, construction cannot
proceed during these two months, development staff anticipate a further delay until October 2004 before the
cave will be complete.  The following timeline delineates target completion dates for projects leading to a
November 2003 opening:
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DATE: May 10, 2000

TO: Representative Robert "Bob" Burns, Chairman
Members, Joint Committee on Capital Review

THRU: Richard Stavneak, Director

FROM: Gina Guarascio, Fiscal Analyst

SUBJECT: REPORT ON FY 2000 AND FY 2001 SOUTHERN ARIZONA MENTAL HEALTH CENTER
(SAMHC) BUILDING RENEWAL ALLOCATION PLANS

Request

The Department of Health Services, Southern Arizona Mental Health Center (SAMHC) submits its FY 2000 and FY
2001 Building Renewal allocation plans.

Recommendation

The JLBC Staff recommends a favorable review for the FY 2001 building renewal allocation plan.  The FY 2000
report is for information only and no Committee action is required.  The JLBC Staff notes, however, that the
proposed plan appears reasonable and complies with legislative intent.

Analysis

Laws 1986, Chapter 85 established the Joint Committee on Capital Review (JCCR) and charged it with developing a
Building Renewal formula to guide the Legislature in appropriating monies for maintenance and repair of state
buildings.  A.R.S. § 41-1252 requires JCCR review of the expenditure plan for Building Renewal monies.  JCCR
has not consistently reviewed these plans in the past.  Given that portions of the FY 2000 plan have already been
implemented, the FY 2000 expenditure plan is submitted for informational purposes only.  The FY 2001 expenditure
plan is submitted for formal review.

FY 2000 Building Renewal Allocation
Laws 1999, Chapter 2, 1st Special Session appropriated $68,800 in FY 2000 from the Southern Arizona Mental
Health Center Building Fund to DHS.  SAMHC, located in Tucson, is a mental health facility originally owned and
operated by the State of Arizona.  In FY 1996, the center’s operations were privatized and the facilities are now
leased to a private provider.  The lease payments are deposited in the SAMHC Fund for building renewal costs.
While the DHS plan shows they originally estimated a higher amount, the appropriated amount represents 100%
funding of the building renewal formula.  SAMHC plans to use its FY 2000 allocation on the following projects:

Unanticipated Emergency Repairs, Replacements and Expenses $15,000
Upgrade Fire Alarm System to Meet Building Codes $41,800
Re-roof section of Administration and Clinic Buildings $12,000

$68,800
(Continued)
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FY 2001 Building Renewal Allocation Plan
Laws 1999, Chapter 2, 1st Special Session appropriates $71,700 in FY 2001 from the Southern Arizona Mental
Health Center Building Fund to SAMHC.  The appropriated amount represents 100% funding of the building
renewal formula.  SAMHC plans to use its FY 2001 allocation on the following projects:

Unanticipated Emergency Repairs, Replacements, and Expenses $15,000
ADA Compliance/Accessibility $18,700
Upgrade Fire Alarm System to Meet Building Codes $38,000

$71,000

Both the FY 2000 and FY 2001 appear reasonable and are consistent with legislative intent.
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MINUTES OF THE MEETING
JOINT COMMITTEE ON CAPITAL REVIEW

Wednesday, March 22, 2000
The Chairman called the meeting to order at 8:05 a.m. Wednesday, March 22, 2000, in House Hearing Room 4 and
attendance was noted.

Members: Representative Burns, Vice-Chairman Senator Gnant, Vice-Chairman
Representative Cooley Senator Arzberger
Representative Daniels Senator Brown
Representative Johnson Senator Smith
Representative McLendon Senator Solomon
Representative Nichols Senator Wettaw
Representative Weason

Absent: Senator Bowers

Staff: Richard Stavneak Jan Belisle, Secretary
Brad Regens Steve Grunig
Rebecca Hecksel Chris Earnest

Others: Bruce Ringwald, ADOA Terry Stewart, DOC
Alex Turner, ADOA Mark Siegwarth, Parks
Tom Betlach, OSPB Jay Ziemann, Parks
Bill Greeney, OSPB Bill Roller, State Fair

Grant Pearson, State Fair

APPROVAL OF MINUTES

Representative Burns asked for corrections or additions to the minutes of February 21, 2000.  Hearing none, the minutes
were approved as presented.

EXECUTIVE SESSION

Senator Gnant moved that the Committee go into Executive Session.  The motion carried.

At 8:06 a.m. the Joint Committee on Capital Review went into Executive Session.

Senator Gnant moved that the Committee reconvene into open session.  The motion carried.

At 9:25 a.m. the Committee reconvened into open session.

Representative Daniels moved that the Committee adopt the Executive recommendation to approve condemnation of the
former State Trust Lands sited for the new State Prison Complex in Tucson and a transfer of $500,000 from the construction
appropriation for anticipated expenses relating to condemnation.  With a roll call vote of 7 ayes, 6 nays and 1 absent.  The
motion carried.

(Continued)
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ARIZONA DEPARTMENT OF ADMINISTRATION — Review Scope, Purpose and Estimated Cost of Additional
ASPC-Perryville Safety Improvements.

Brad Regens, JLBC Staff, gave a brief overview of the Arizona Department of Administration’s request for the ASPC-
Perryville safety improvements projects.

Senator Gnant moved the Committee give a favorable review to the scope, purpose, and estimated cost of additional ASPC-
Perryville safety improvements.  The motion carried.

ARIZONA STATE UNIVERSITY — Approval of Arizona State University Residence Hall Bond Projects.

Richard Stavneak, JLBC Staff, presented the ASU request to issue bonds for construction of additional dormitories on the
Main Campus.

Senator Gnant moved the Committee approve the issuance of $15,000,000 in auxiliary revenue bonds for construction of
additional residential housing on the Main Campus.  Any transfers among the submitted cost categories in excess of
$100,000 shall be reported to the JLBC Staff prior to expenditure.  The motion carried.

In reply to Representative Cooley, Mr. Regens stated that the monies discussed in Item #1 for Perryville safety improvements
come from FY 1997 and FY 1998 appropriations.  These appropriations were a mixture of General Fund and Corrections
Fund monies.  For the ASU bond projects, monies for debt service and a portion of construction costs will come from
dormitory fees.

ARIZONA EXPOSITION AND STATE FAIR BOARD — Report on FY 2000 Building Renewal Allocation Plan.

Rebecca Hecksel, JLBC Staff, provided an overview of the FY 2000 building renewal allocation plan.

In reply to Representative Weason, Ms. Hecksel stated that the buildings are very large, 50,000 square feet or more.  Rather
than going forward and installing air-conditioning, the agency will conduct a study to determine if it is more cost effective to
obtain evaporative coolers or to install the air-conditioning.

Bill Roller, State Fair Board, mentioned that the idea is to try to establish the feasibility of air-conditioning and evaporative
cooler systems.  They have had consultants evaluating the electrical components that are available.  This would be an expense
that would have to be incurred even if they went ahead and installed the air-conditioning systems immediately.

Representative Nichols asked if the appropriation of $1,000,000 to improve and upgrade the buildings at the current
Exposition and State Fair site indicates that the facility will not move to another site.  Ms. Hecksel stated that this is a yearly
appropriation from their own capital improvement fund.  A decision has not been made on whether to move the facility.

Representative Cooley mentioned that we have the State Fair in the fall and the County Fair in the spring, so why is there a
need for air-conditioning?  Ms. Hecksel responded that the buildings are used for trade shows and different activities
throughout the year.  They are not able to rent the buildings during the summer months because the evaporative coolers are
unable to satisfactorily cool the buildings.  If air-conditioning is installed, they will be able to rent buildings for the entire
year.

In reply to Representative Johnson, Ms. Hecksel stated the agency will conduct an analysis and comparison between the
inability to rent during the summer months as a result of retaining the existing evaporative cooling system and the ability to
rent as a result of installing an air-conditioning system.  The analysis will also look at the option of retaining the existing
evaporative system and installing a new system.

No Committee action was required.

ARIZONA STATE PARKS — Kartchner Caverns State Park Quarterly Status Report.

Chris Earnest, JLBC Staff, presented the Kartchner Caverns State Park Quarterly Status Report.  The agency is in the process
of reviewing a report done by the University of Arizona on how developing the cave affects the bats that roost in the cave
during the summer months.  Once the report is reviewed, a decision will be made on how to proceed with construction.  Once
decided, JLBC Staff recommends the agency provide a construction timeline to the Committee.

(Continued)
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Representative Nichols asked if we had an estimate on the loss of tourism traffic resulting from accommodating the bats?
Mr. Earnest stated the report should give an indication on how the tourism traffic could be affected.  The Upper Caverns tour
charges $14 and the plan is to charge $14 for the Big Throne Room as well.

Jay Ziemann, State Parks, stated that there will not be a loss of revenue because they are not currently generating any revenue
from the Big Room.  Any touring will increase revenues.  They are studying on how best to operate the cave given the bats.
The thing that is most critical, and the thing that is drawing people to this place is that we have a pristine living cave, and we
want to make sure we have a pristine living cave, for thousands of years.  The agency is looking at operating options that may
be available to generate the most revenue.

Representative Nichols mentioned he felt Kartchner Caverns has been an outstanding success.

No Committee action was required.

The Chairman adjourned the meeting at 9:45 a.m.

Jan Belisle, Secretary

Brad Regens, Senior Fiscal Analyst

Representative Robert "Bob" Burns, Chairman

NOTE:  A full tape recording of this meeting is on file in the JLBC Staff office at 1716 W. Adams.


